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) i q/b | 55T IMATED COMPLETION DATE
kljhb[, A< 130 January 1964
NAME OF CONTRACTOR \ifj' i 4 ‘j *

Itek Corporation, Lexington, Massachusetts

TYPE OF COMMODITY OR SERVICE

Image Enhancement Viewer

THE CONTRACTOR |S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED

YES D no FUNDS YES D NO

THE CONTRACTOR WILL COMPLETE TASK WITHIN ALLOTTED TIME ALL PHASES OF THE TECHNICAL PROGRESS ARE SATISFACTORY
YES D NO D YES D NO

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE. OR QOTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Dv:s @ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-CWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES E NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

O OUTSTANDING 3. [] excetvent. ' 5. [] acceprante 7. [] unsatisractory

D SUPERIOR 4, HIGHLY SATISFACTORY 6 D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE. )

RECOMMENDED ACT !ON

-
[g] CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE
[:] TERMINATE SR ’ [:]'OTHER (Specify)
IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT, CERTIFY THAT ALL DELIVERABLE ITEMS
UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE. THE FOLLOWING:
DOES NOT . DOES NOT
ITEM REC'D ITEM REC'D
. APPLY - APPLY

PROTOTYPES : MANUALS
DRAWINGS AND SPECIF ICATIONS FINAL REPORT
PRODUCT ION AND/OR OTHER SPECIAL TOOLING
END ITEMS ' OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR '

13 January 1964
s DIVISION

P&DS
]

INSPECTOR'S EXTENSION
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This visit was made to_ascertain the status of the spatial filtering
viewer and to discuss with| |the progress on the experi-
mental and theoretical program dealing with photographic edges. The viewer
is completely assembled and operational, with the two new spatial filters
installed. The viewer was operated in all possible modes and performed
satisfactprily. BSome photographs are attached.

v

The delivery of this instrument was discussed. It is understood that
after 30 January 1964, the equipment is to be shipped at our rejuest. Boxes
are or will be ready for crating the equipment. Returning the equipment used
on previous contracts was also discussed.

The operating and maintenance manual has been completed, and is presently
being published. They estimate it will be ready by about the first week in
February, considering the known progress of such things through the publi-
cation group at Itek. If completed on time, they will be sent with the
instrument; mailed separately otherwise.

The experimental program is continuing. Progress to date has been good
and most of the spatial filtering experimentation has been completed. The
side study by[:::€:]has been finished, the results still being evaluated. It
was declded that the final report on this work would be held off so that as
much experimentation as possible could be effected. The report, while in
written form, is to be in Ozalid copy; nothing fancier. It is expected that

> w

~this will be completed about two weeks after the instrument has been sent.
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. DATE
Chief, Contracts Dision, OSA—DD/S&T o6 November 1963
INSPECTION REPORT NO. (If final, so state) 'j
- oz

re 4 ~ -
: 5 ’
Headquarters Building ESTIMATED COMPLETION DATE O P ] B‘ }
T R i , 31 Janyary 1964 : b '
NAME OF CONTRACTOR  ~ =~ = Vo o k v’
B N T e e oee . C ! fey e 9

Itek éornoration. ﬁexmgton. Mass.

TYPE OF COMMODITY OR SERVICE

Image Enhancement Viewer ~ o -7~ =~ of o770 0e

PTHIN ALLOCATED

THE CONTRACTOR (ls 'ON SCHEDULE J T T e CéNTRACTbR wiLL PROBABLY REMAIN®

YES ) } D NO FUNDS YES . D NO

THE CONTRACTOR WILL COMPLETE TASk WITHIN ALLbTTED TIM& I ALL PHASES OF THE TE(J:HNICAL PROGRESS ARE SATISFACTORY
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HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVEB FROM THE CONTRACTOR
DURING THE PERIOD1 DYES . NO (If yes, give details on reverse side.)
I 5] i EERA e AR AN ¢ (SRR r\:'Dr- .0 o (‘\" " ] (\’ alk
4'1 i D%‘ MRS o roey 0t R E o

HAS GOVERNMENT.OWNED PROPERTY BEi—:N DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES B NO
(If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

. D OUTSTAND ING s. D EXCELLENT 5. E ACCEPTABLE 7. D UNSATISFACTORY

D SUPERIOR 4. D HIGHLY SATISFACTORY 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR {S UNSATISFACTORY OR BARELY ADEQUATE. INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACT ION

CONTINUE AS PROGRAMMED D WI1THHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.
THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. DOES NOT N DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES X MANUALS X
DRAWINGS AND SPECIFICATIONS < FINAL REPORT X
PRODUCT!ON AND/OR OTHER SPECIAL TOOLING X
END 1TEMS X OTHER GOVERNMENT PROPERTY X

DATE OF LAST CONTACT WITH CONTRACTOR
22 November 1963 »
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The meeting with personnel of Ttek resulted in the following
appraisals:

1. The iﬁstrument is now fabricated to the extent that image
enhancement studies can begin. Minor problems such as the replacement
of a fuse holder by a light button and real%gnmgpt of tgg opgicsﬁcgn
be done with little expenditure of time and’effort, © 7 7"°TTC- T

2. In addition to the image enhancement studies,[ |
photography will be incorporated in the evaluation program,

3. An extension of one month had been approved. This task is
listed as Project No. 9043-282 by Itek. Pursuant to a letter from

dated 3 July 1963, the contract completion date is

now either 31 Jan 1964 or 1 Feb 1964,

4. Contractor is on schedule, progress is entirely satisfactory,
no difficulties are anticipated.
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